

Approved For Release 2005/06/06 : CIA-RDP78B04770A002400050023-7

FROM:

DATE:

10/6/65

REMARKS

DIR			
DEP/DIR			
EXEC/DIR			
TECH ADV			
ASST FOR ADMIN			
CH/SS			
CH/MSS			
ASST FOR OPS			
ASST FOR PA			
ASST FOR P&D	✓		
CH/CSD			
CH/IPD			
CH/PD			
CH/PSD			
CH/TID			
CH/CIA/PID			
CH/DIA/XX-4			
CH/DIA/AP-IP			
CH/SPAD			
LO/CGS/CIA			
LO/NSA			

John:
Cable Sent
10 June 65
H

file
997184


FORM 10 (REV 4-65)

Declass Review by NGA.

Top Secret
Rym 9 June
DRAFT - CABLE

7 June 65

25X1



25X1

CONTRACT



REFERENCE YOUR MEMORANDUM 10 MAY 1965 REGARDING FILM TYPES
APPROPRIATE TO TESTING OF ~~PROCESSOR~~ PAR-214 ~~THE~~ CURRENT TYPES
REPLACING THOSE LISTED IN SPEC 203-B of 30 NOVEMBER 1964 ARE
ACCEPTABLE.

END OF MESSAGE

SECRET

~~SECRET~~

7 June 1965


MEMORANDUM FOR THE RECORD

SUBJECT: Film Types to be used to Checkout PAR-214,
"Reversal Processor"

This matter was discussed, on 3 June, with of
PSD/PLB and until they, at PSD, have some use experience with the
equipment they are happy to accept recommendation as to material
for testing.


25X1

25X1
25X1



Development Branch, P&DS

~~SECRET~~



10 May 1965

Dear Will:

Since the specifications for the PAR 214 Processor (203-B dated 30 Nov. 64) were written, there have been several changes in film types appropriate to the project. They are:

<u>Type Listed in Specification</u>	<u>Current Type</u>	<u>Remarks</u>
4400	3400	Designation Change
4401	3401	Designation Change
4404	3404	Designation Change
8402	3401	8402 is being phased out 3401 is recommended replacement

Unless you wish to make a change, we will do our testing with the materials listed under "Current Type."

Best Regards,

Rock

Rock

Technical Development Board

6-2-65

PAR-214

The current overrun or revised estimate on this item amounts

25X1

[REDACTED]

our previous authorized increase was

[REDACTED]

The total

25X1

estimated development costs are now

[REDACTED]

for this item; delivery

25X1

25X1

of the equipment to

[REDACTED]

is scheduled for 5 August 1965.